(€D STy 7
.\>$\ @&.

A4

®®“OHIANQ
0
YV agenct

I

BN
AL proTE®

United States Environmental Protection Agency
Region 10 Emergency Response Unit
POLLUTION REPORT

|. HEADING

Date: April 3, 2000

Subject: CleanCare Removal Site (CleanCare), Tacoma, Washington

From: Michael Szerlog, OSC, USEPA, Region 10, Emergency Response Unit
Tel: Office (206) 553-0279

TO: See Distribution List on last page

POLREP No0.16 (Progress)

. BACKGROUND

Site ID: SSID # 106W

Delivery Order No: 081-10 -02

Response Authority: CERCLA,

CERCLIS No: WASFN1002182

NPL Status: Not Listed (former RCRA site within Commencement
Bay Superfund site)

State Notification: Washington State Department of Ecology referred site
to EPA

Action Memo Status: Signed on December 17, 1999 and January 7, 2000

Removal Start Date: December 17, 1999

Expected Completion Date: March 17, 2001

Site Web Page: www.epa.gov/rl0earth, click Index, click C for

CleanCare. or use URL: http://epainotesl.rtpnc.epa.
gov:7777/r10/cleanup.nsf/sites/CleanCare

lll. SITE INFORMATION

A. Incident Category

This is a time-critical removal action at an inactive waste management facility.



B. Site Description

1. Site Location

The CleanCare site is located at 1510 Taylor Way in Pierce County, City
of Tacoma, Washington at Township 21, Range 3 E. in Section 26. The
site comprises approximately 4.2 acres latitude 47/ 16' 25" North and
longitude 122/ 23' 32" West. The site is located in the ATacoma Tideflats(
area about three miles northeast of downtown Tacoma. The site is
owned by David Bromley of Bromley-Marr ECOS Inc.

The CleanCare site was an interim status treatment, storage, disposal,
and recycling (TSD) facility for off-site generated hazardous and non-
hazardous wastes - one of a handful of commercial TSDs operating in the
state of Washington. When the facility was in operation its major function
was to solidify oily sludge wastes originating from catch basins, sumps,
and storm drains; recycle waste oils, antifreeze, and spent solvents; and
crush used oil filters for off-site recycling by other facilities.

The CleanCare facility has four separate tank farms (Tank Farm (TF)-1,
TF-2, TF-3, and TF-4), two hazardous/dangerous waste container storage
pads (container storage (CS) CS-4A and CS 4-B), and a processing area
where the distillation of solvent, oil, and antifreeze used to occur.

V. Response Information
A. Situation
1. Current Situation

March 27, 2000 (Monday)

Personnel on site: 6 START, 18 ERRS, 2 USCG, 1 EPA

Weather : Mostly cloudy with intermittent rain throughout the day, temps in
the low 40's F. All site personnel attended daily safety meeting and
discussed site safety and planned activities. START Reviewed validated
data, Provided continuous air monitoring during tank transferring
operations, Conducted air sampling during pumping operations, Collected
samples from three phases of materials from T-9, Completed Polrep 15.
ERRS continued treating contact water, reorganized drum hazcatting
documentation, Shipped rolloff of used oil filters off site, Pumped off used
oil from 6,900-gallon poly-tank to 24, Pumped 37 waste oil drums into
Baker Tank7 24, Pumped A-Fuels and spent solvents into Baker Tank7 9,
Staged empty drums to crushing staging area, Continued tank transferring
operation of third layer in Tank 1 (5.5 truck loads shipped out by Waste




Management totaling 17,675 gallons). Also, Emerald pumped the third
layer for Waste Management into Baker Tanks7 6 and 24.

March 28, 2000 (Tuesday)

Personnel on site: 5 START, 16 ERRS, 2 USCG, 1 EPA.

Weather: Morning intermittent light rain, afternoon partly sunny,
temperatures ranging from low 40's to low 60's F.

All site personnel attended daily safety meeting and discussed site safety
and planned activities. START collected samples of three phases of
material from Tanks 10 and 11 in Tank Farm 2, Conducted routine air
monitoring across the site and specific monitoring during pumping
activities, Sampled treated stormwater in Baker Tank7 22 (Batch 13) for
potential discharge. ERRS continued pumping operation of Tank 1, the
third layer going to Waste Management (16,594 gallons). Phillips pumped
15,000 gallons from Tank 1 into Baker Tank7 23. ERRS assisted START
with sampling of Tanks 10 and 11, Placed wet file boxes in Building 1 onto
pallets.

March 29, 2000 (Wednesday)

Personnel on site: 5 START, 16 ERRS, 2 USCG, 1 EPA

Weather: Sunny/Partly cloudy, light winds, temperatures ranged from the
lower 40's to the lower 60's F.

All site personnel attended daily safety meeting and discussed site

safety and planned activities. START prepared for sampling of Tank Farm
3 (TF-3), Collected samples of three phases of material from Tank 22 in
TF- 3, Performed air monitoring continuously during pumping operations,
Applied for and received permission to discharge treated stormwater.
ERRS discharged batch 12 treated stormwater from Baker Tank7 16,
Continued pumping operation of Tank 1, the third layer going to Waste
Management (23,000 gallons), Collected samples from Baker Tank7 10 for
Emerald, Assisted START with sampling of Tank 22 and with removing
covers of tank manholes in Tank Farm 3. Also, Emerald pumped 5,000
gallons from Tank 1 into Baker Tank7 23 and pumped 10,126 gallons from
the fourth layer of Tank 1.

March 30, 2000 (Thursday)

Personnel on site: 6 START, 16 ERRS, 2 USCG, 1 EPA
Weather: Mostly sunny, moderate winds, temperatures ranged from the 40's to
the lower 60's F.

All site personnel attended daily safety meeting and discussed site safety
and planned activities. The OSC, DOE Deputy Director, and DOE site
personnel over viewed and toured the site. START sampled three phases
of material from Tanks 19 and 24, Conducted continuous air monitoring
across the site and during pumping operations, inventoried file boxes in
Building 1. ERRS discharged treated stormwater from Baker Tank7 22
(batch 13), Continued pumping operation at Tank 1, the third layer going
to Waste Management (18,600 gallons) and the fourth layer going to
Emerald (29,709 gallons), Held 4 hour confined space training class,




Assisted START with sampling at Tank Farm 3 by removing covers on
tank manholes, Pumped water from Tank Farm 1 into Baker Tank7 6,
Treated water, Pumped A-fuels into Baker Tank7 9.

March 31, 2000 (Friday)

Personnel on site: 5 START, 16 ERRS, 2 USCG, 0 EPA
Weather: Mostly sunny, light breeze, high in the mid 60's. All site personnel
attended daily safety meetings and discussed site safety and planned
activities. START collected samples from three phases of material in
Tanks 18 and 23 and from one phase of material in Tank 21, Conducted
air monitoring continuously during tank pumping operations, Planned air
and tank sampling activities for next week. ERRS continued pumping
from Tank 1, third layer going to Waste Management (18,300 gallons),
Pumped A-fuels from drums into Baker Tank7 9, Cleaned paint- related
drums so that Phillips will take them, Continued treating water.

2.Removal Actions to Date

On January 7, 2000, the Action Memorandum to increase site ceiling, to ask for a
$2 million exemption, a 12-month exemption, and a change of scope was

signed. A purchase request was also signed and ERRS was funded,
incrementally, to begin removal activities.

The State (Washington Department of Ecology) and the City (City of Tacoma
Public Works) continue to provide assistance with discharge of treated
contact water.

Drums -

Qil Filter Drums: This phase of the project is completed.

RCRA Drums: Finished segregation and inventory of all non oil filter drums
known to be located on the site (formerly referred to as RCRA drums).
Selected generators have removed a total of 570 drums and 12 totes of
waste. Remaining drums undergoing segregation and bulking with similar
waste streams prior to disposal.

Oil Drums in Building #5: Continued sampling and collecting data for the oil
drums located in the southern portion of Building #5 and performing
Hazard Categorization tests on these samples. The material from 116 of
these drums and 4 totes was pumped into a 6,000 gallon storage tank to
reduce disposal costs. Disposal facility to be determined.

Antifreeze Drums: Antifreeze from 65 drums was pumped into Baker Tank7 #18
and removed by Emerald Services. All identified drums of antifreeze (108)
have been inventoried and staged north of BT #18 for bulking prior to
disposal.

Solvent Drums: All identified drums of spent solvent have been inventoried. All
Spent Solvent drums have been pumped into Baker Tank7 #9 for bulking
prior to disposal. Disposal facility to be determined.




Glycol Drums: 5,000 gallons of glycol have been pumped into Baker Tank7 #18
for bulking prior to disposal. Disposal facility to be determined.

Baker Tanks7 - To date 319,708 gallons of stormwater has been hauled off-site
by Emerald Services for disposal. Treated and discharged 11 batches
(approximately 220,000 gallons total) of waste water to the City of Tacoma
Sanitary Sewer System. Baker Tanks7 are decontaminated and returned
to the vendor after they are emptied.

Surface Water - This week, continued treating contact surface water and
decontamination water with the temporary waste water treatment system.

ASTs - To date all of the ASTs in Tank Farm 1 (T-1, T-3, T-4, and T-5) and Tank

Farm 2 (T-7, T-8, T-9, T-10, T-11, T-12, T-13, T-14, and T-15) have been
sampled. Several of the ASTs in Tank Farm 3 (T-18, T-19, T- 21, T-22,
T-23, and T-24) have been sampled. The contents of the remaining tanks
in Tank Farm 3 (T-20 and T-25) have been determined using an oil/water
interface probe. To date 263,166 gallons have been removed from T-1,
241,666 gallons of which have been disposed of off site. The remaining
21,500 gallons are stored on site in Baker Tanks7.

Soil - No work was performed this week regarding site soils. To date, 14 soll
samples were collected during the assessment phase to characterize site
soils.

3.Enforcement

The Region currently has some information regarding potential responsible
parties (PRPs) at the site. EPA intends to gather additional PRP
information during the removal action.

B.Planned Removal Activities

To minimize/eliminate to threat to human health and the environment posed by
the wastes on the site, the following removal activities are planned:

Drums: organization of drums and documents (manifests & profile analyses),
hazard categorization and disposal tests, and removal of containers from
the site.

Baker Tanks7: The waste water from some tanks will continue to be treated on
site and discharged. Atthe same time, waste water from other Baker
Tanks7 will continue to be shipped off site. As tanks are emptied, they will
be returned to the rental company.

Surface Water: manage surface water as it collects onsite (including sampling,
treatment, and discharge), clean concrete and asphalt surfaces that
currently impact surface water, establish and implement a long term.
plan/recommendation for surface water management including possibly
construction of an asphalt cap.




ASTs: sampling, handling of contents (off site disposal or combination of onsite
treatment and off site disposal anticipated), clean tanks, possible
dismantling of some tanks and containment structures and remove from
site

Soil: Possible further sampling prior to excavation, confirmation sampling, and
removal from site or onsite treatment. Installation of asphalt cap if
deemed necessary.

C.Next Steps

EPA, ERRS, START, and the USCG Strike Team to continue managing onsite
surface water. Continued data management including data for all non-oil

filter drums. Continued treatment of Baker Tank7 water, ship some of it

off site. Discharge treated contact and non contact water to the Tacoma
Sanitary Sewer, in accordance with the Special Approved Discharge

(SAD). Decontaminate Baker Tanks7 as they are emptied and return

them to the vendor. Continued sampling and disposal of AST contents.
Characterization and sampling approximately 10-20 large on- site

containers.

D.Key Issues

Security Off Duty City of Tacoma Police continue with site security.

Discharge of non contact waters Non contact waters being treated on site.
Emergency discharges have ceased.

Management of contact water; Contact surface water (that which falls with in the
secondary containment structures) is being pumped into temporary
storage tanks (Baker Tanks7). This water continues to be analyzed and
some of it is being treated and discharged and some is being disposed off
site. Performing both tasks simultaneously will reduce the length of time
required to accomplish this task, reduce the associated costs, such as
Baker Tank7 rental fees, and remove the threat of a release.

Drum/Container Waste; Generators of site waste stored in drums/containers will
have the opportunity dispose of their wastes.

V. Cost Information

Estimated costs are summarized below



Established Estimated Costs

Ceiling as of date listed
EPA $ 150,000 $36,860 (4/02)
START $ 350,000 $172,946 (4/02)
ERRS $ 2,100,000 | $1,381,313 (3/30)
Coast Guard $ 100,000 $72,946 (3/30)

| Total $ 2,700,000 $1,682,240

Note: The above accounting of expenditures is an estimate based on figures known to
the OSC at the time this report was written. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may
include in any claim for cost recovery.



Wi Disposition of Wastes

Tank7h #18

Waste Stream Medium Quantity Containment- Treatment Disposal
Migration Control
Used Oil Filters solid and 270 cuyd placed linersinreliefs | removed oil filters from 55 gallon drums and Waste Management delivered to Olympic View
solidified consolidated in reliefs Sanitary Landfill
waste
Used Oil Filter solid waste 150 cu yd placed linersinreliefs | crushed drums with an excavator to reduce Phillips Services Corp. Delivered to Bethlehem Steel
Drums volume for recycling.
Used RCRA Drums solid waste 164 cuyd placed linersinreliefs | crushed drums with an excavator to reduce Phillips Services Corp. Delivered to Columbia Ridge
volume Landfill.
Generator Drums sledges and 570 drumsand 12 NA generators contracted with TSDs to properly Brought to various disposal companies
liquids totes manage their waste
Oily Debris solidified 20cuyd placed linersinreliefs | consolidated in reliefs Phillips Services Corp. delivered to Olympic View
waste Sanitary Landfill
Contact Rain Water liquid 319,708 gal contained in Baker Emerald Petroleum Servicess (EPS) water EPS, to City of Tacoma Sanitary Sewer
Tanks7 treatment plant
Contact Rain Water liquid 123,400 gal contained in Baker Phillips Services Corp. water treatment plant Phillips Services Corp. to City of Tacoma Sanitary
Tanks? Sewer
Contact Rain Water liquid 220,000 gal contained in Baker treated on site with temporary waste water to City of Tacoma Sanitary Sewer
Tanks7 treatment system
Baker Tanks? solid Tank NA pressure washed, and wiped down returned to VVendor (Baker Tanks?, Inc.)
Tip Trailers solid 11 trailers NA transported off site to make room for other temporarily stored at the Phillips Services Corp.
activities facility adjacent to the site
Oil From Drums liquid 142 drums + 4 totes 6,900 gallon poly Transferred from PolyTank to Baker Tank7 24 to be determined
tank on site
Antifreeze from liquid 65 drums Bulked into Baker transported by Spencer Delivered to Onyx for recycling
Drums Tank7 #18
Tank 1 Oily Water liquid 1,500 gal Bulked into Baker transportation to be determined to be determined
Tank7 #10
Tank 1 Layer 1 liquid 73,225 gal Transferred to Vac transported by EPS Delivered to EPS for recycling
Truck
Tank 1 Layer 2 liquid 34,437 gal Transferred to Vac transported by Phillips Services Corp. Delivered to Phillips Services Corp for recycling
Truck
Tank 1 Layer 3 liquid 94,169 gal Transferred to Vac transported by Waste Management Delivered to Waste Management facility in
Truck (74,169 gal) Arlington, OR for solidification and disposal
Transferred to Baker
Tank?7 for temporary
storage (20,000)
Tank 1 Layer 4 liquid 39,835 gal Transferred to Vac transported by Emerald Delivered to Emerald facility in Seattle for recycling
Truck
A-Fuel/Solvent from liquid 12,000 gal Bulked into Baker 10,000 gallons transported off site by Safety Delivered to Araganite facility in Utah for recycling
Drums Tank7 #9 Kleen
Waste Stream Medium Quantity Containment- Treatment Disposal
Migration Control
Glycol From Drums liquid 5,000 gal Bulked into Baker transportation to be determined to be determined







VIl Distribution

To: EPA Headquarters, Washington, D.C. Attention: Terry By
EPA Region 10, Emergency Response Unit, Attention: Chris Field
EPA Washington Operations Office, Attention: Julie Hagensen
Puyallup Tribe of Indians, Tacoma, Attention: Joe Edgell
Washington State Department of Ecology, Attention: Jim Sachet
City of Tacoma Public Works Department, Attention: Michael Kennedy
EPA Region 10 Web page, Attention: Beth Kunz
EPA Region 10, Emergency Response Unit, Attention: OSCs

\l| Status

Case Pending.



